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Construction Change Order and Time Extension Summary

Contract information Contract No.: T -31107 Letting Date:05/06/2009

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT

Change Order information Change Order No.: 004 EWA: Y or Force Acct: N

Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Construction Related
Description: Sidewalk w/Curb

Original Contract Amount $ 687,323.20
Current Change Order Amount $ 3,079.80 Percent: 0.448 %
Total Previous Approved Changes $5,120.00 Percent: 0.745 %
Total Change To-Date $ 8,199.80 Percent: 1.193 %
Modified Contract Amount $ 695,523.00

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time S8 Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension S8 Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SSDaysby AE:__ DCE: SCE: DDCM:____
SS Days SP Days Value $

Revised Contract Time S8 Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0



Contract No:T -31107

Change Order No.: 004
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Construction Change Order and Time Extension Summary

Review and Approval information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%7?

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?
FHWA Signatures Required?

AE: DCE: SCE: * DDCM: *
(-LE $ 250K-) (-LE $ 750K - ) (~LE$2M - ) (~-GT $2M--)
( 50 SS days ) (100 S8 days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NIfY, by Date Issued

Y/NIY, Copy to Program Budget Manager

Y /I NIf Y, Referred to Project Manager(PM)

Date to PM Date Returned

Y I NIfY, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /I NIfY, Date to LPA Date Returned
Y /NIfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:
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Contract: T-31107
Project: 0600792 - State:0600792
Change Order Nbr: 004
Change Order Description: Sidewalk w/Curb
Reason Code: CHANGED COND, Construction Related
GLN PcN  PLN  itemCode Unit  UnitPrice  CO Oty Comment " "Amount Change
0072 0600792 0072  604-90335 sYs 71.400 177.000 c Amount:$ 12,637.80

item Description: SIDEWALK, CURBFACE, CONCRETE, MODIFIED
Supplemental Description1:
Supplemental Description2:

0027 0600792 0027 604-91531 SYS 54.000 -177.000 C Amount:$ -9,558.00
item Description: SIDEWALK, CONCRETE, 4 IN.

Supplemental Description:

Supplemental Description2:

Total Value for Change Order 004 = $ 3,079.80

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

ltem #27 Sidewalk, Concrete, 4 inch The guantity for this item is reduced due to the addition of item #72. The sections of sidewalk with curb will
be paid under this new item. ltem #72 Sidewalk, Curbface, Concrete, Modified This item was added to decrease the amount of lawn grading
required behind the sidewalk in some areas.

Change Order Explanation for Specific Line ltem

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged. _ (%/
Contractor: M%éf% é’ig ¢ g;ég’/ LA Signed B??/ éﬂ et

Date: i&éﬁ /S'Q

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY
(SIGNATURE) (TITLE) (DATE)
(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION
PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Area Engineer

" Name of Approver . Date Status
Seef, Erik 00/00/0000 Action Pending




Milestone

' N§ September 14, 2009
2N,

Butler, Fairman, & Seufert
Attn: Ramon Del Real

10 North 3™ Street
Lafayette, IN 47901

Re: INDOT T-31107-A (Sycamore Lane, WL); RFC #4A ~ Integral Curb & Walk

Ramon,

This change is per your request to add 4 sections of curb, integral with the sidewalk for a total of 290
feet. Your drawing and information is dated 9/08/09. The curb is to be 6” wide, 67— 8§” above the walk, and
flush with the bottom of the walk. No reinforcement is included. We are creating this bid item to include
the combined curb with the sidewalk, which would decrease the sidewalk item in these areas. This unit price
is based on 290’ long by 5.5” wide or 177 SY. The unit price for this combined curb and sidewalk is $71.40
per square yard. If you have any questions please lot me know.

Sincerely,

Conrad R. Walters

Senior Estimator

ce: (192030 jobfile

Milesione Contractors, LB
*Egual Opportunity Employers PO. Box 6246 Lafayette, IN 47903-6246 (765} 772-7500 Fax (765) 7T72-7544,



